

Abdellah Jamai's ...

Search

Home

Meetings

Notion AI

Inbox

Shared

+

Start collaborating

Private

DATA WAREHOUSE PR...

Weekly To-do List

Project Planner

Habit Tracker

Reading List

Personal Website

Monthly Budget

Job Application Tracker

Journal

View of Project Planner

DATA WAREHOUSE PROJECT. Private

Share

☆

DATA WAREHOUSE PROJECT.

project epics

New

Name

progress

<div><div></div>Requirements Analysis</div>	100.00% <div></div>	
<div><div></div>Design Data Architecture</div>	100.00% <div></div>	
<div><div></div>Project Initialization</div>	100.00% <div></div>	
<div><div></div>Build Gold Layer</div>	85.71% <div></div>	
<div><div></div>Build Silver Layer</div>	100.00% <div></div>	
<div><div></div>Build Bronze Layer</div>	100.00% <div></div>	

+

New page

Project Tasks

New

Design Data Architecture

Requirements Analysis

Project Initialization

Build Bronze Layer

Abdellah Jamai's ...

Search

Home

Meetings

Notion AI

Inbox

Shared

+ Start collaborating

Private

DATA WAREHOUSE PR...

Weekly To-do List

Project Planner

Habit Tracker

Reading List

Personal Website

Monthly Budget

Job Application Tracker

Journal

View of Project Planner

<

>

DATA WAREHOUSE PROJ...

+

Share

☆

...

▼

Design Data Architecture

➤

DWH Epics

Tasks

☑

+

...

Design Data Architecture	choose data management approach	☑	
Design Data Architecture	brainstorm & design the layers	☑	
Design Data Architecture	Draw the data architecture (draw.io)	☑	

+ New page

▼

Requirements Analysis

➤

DWH Epics

Tasks

☑

+

...

Requirements Analysis	Analyse & Understand the requirements	☑	
-----------------------	---------------------------------------	---	--

+ New page

▼

Project Initialization

➤

DWH Epics

Tasks

☑

+

...

Project Initialization	Create detailed project tasks (notion)	☑	
Project Initialization	Define project naming conventions	☑	
Project Initialization	create GIT repo & prepare the structure	☑	

A

Abdellah Jamai's ...

Search

Home

Meetings

Notion AI

Inbox

Shared

+

Start collaborating

Private

DATA WAREHOUSE PR...

Weekly To-do List

Project Planner

Habit Tracker

Reading List

Personal Website

Monthly Budget

Job Application Tracker

Journal

View of Project Planner

DATA WAREHOUSE PROJECT.

Private

Share

☆

Build Bronze Layer

DWH Epics

Tasks

+

<div>Build Bronze Layer</div>	<div>Analysing: Source Systems</div>	<div></div>	<div></div>
<div>Build Bronze Layer</div>	<div>Coding: Data Ingestion</div>	<div></div>	<div></div>
<div>Build Bronze Layer</div>	<div>Validating: Data Completeness & Schema Checks</div>	<div></div>	<div></div>
<div>Build Bronze Layer</div>	<div>Document: Draw Data Flow (Draw.io)</div>	<div></div>	<div></div>
<div>Build Bronze Layer</div>	<div>Commit Code in Get Repo</div>	<div></div>	<div></div>

+

New page

Build Silver Layer

DWH Epics

Tasks

+

<div>Build Silver Layer</div>	<div>Analysing: Explore & Understand Data (Draw.io)</div>	<div></div>	<div></div>
<div>Build Silver Layer</div>	<div>Document: Draw Data Integration (Draw.io)</div>	<div></div>	<div></div>
<div>Build Silver Layer</div>	<div>Coding: Data Cleansing</div>	<div></div>	<div></div>
<div>Build Silver Layer</div>	<div>Validating: Data Correctness Checks</div>	<div></div>	<div></div>
<div>Build Silver Layer</div>	<div>Document: Extend Data Flow</div>	<div></div>	<div></div>

